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Quarterly Overview

Reporting Country Mozambique Malaria Technical Areas % 
Completion

Lead Partner FHI 9. Malaria 93%
Collaborating Partners KNCV, MSH, WHO
Date Report Sent April 30, 2012
From Dario Sacur, Project Director, 

TB CARE I/Mozambique
To Alfredo MacArthur, Activity 

Manager for TB CARE I, 
USAID/Mozambique

Reporting Period January-March 2012

Overall work plan completion 93%

Overall work plan implementation status

Technical and administrative challenges

Most Significant Achievements 

The TB CARE I project supported the training of clinicians in Cabo Delgado province. The training is a 
follow up to the ToT in malaria case management training conducted at provincial level. The objectives of 
the training are to increase clinical knowledge in the diagnosis and treatment of malaria. A total of 400 
clinicians from 15 districts in the province participated. Similar trainings will be conducted in 3 provinces 
and will be conducted with funds from APA2. 

The National Malaria Reference laboratory that was renovated and equipped during TB  CAP and under 
PMI funding was officially inaugurated on March 10, 2012. The ceremony counted with the presence of 
high profile figures among them, the Global USAID Assistant Administrator, the Mozambican Deputy 
Minister of Health, MoH Permanent Secretary, USAID local Mission Head and staff, TB CARE I Global 
Director, various partners and other US government departments.  

An international consultant from CDC Atlanta was contracted to establish the malaria quality assurance 
system. The system will contribute to the improvement of malaria diagnosis in the country and is directly 
linked to the renovation of the national reference lab. The consultant was in country from February 15 to 
March 3, and a general assessment was completed to review existing system in order to elaborate 
evidence based QA system guidelines. Draft guidelines have been completed and will be distributed for 
review by April 15, 2012. After the review, a final version will be submitted to the Minister of Health for 
approval.

We consider about 93% of the work plan to have been implemented.

Need to establish an effective administrative structure to support activity implementation.



Quarterly Technical Outcome Report 

Target Result
Y1 Y1

1.1 Malaria case 
management at 
health facilities 
improved

% of Malaria cases 
managed according 
to National 
guidelines

Numerator: Number of 
Malaria cases managed 
according National 
guidelines

Denominator: Total 
number of Malaria cases 
notified at the health 
facility

59 (HFS 
2006)

100 NA District trainings for clinicians have 
been concluded in one province of 
cabo Delgado with 400 clincians 
trained.

The training will be 
conducted in more 3 
provinces by May 2012. 

1.2 Malaria diagnosis 
and treatment 
expanded to 
community level

% of Malaria cases 
diagnosed through 
Rapid Diagnostic 
Tests by community 
health workers 

Numerator: Number of 
Malaria cases diagnosed 
through Rapid Diagnostic 
Tests by community 
health workers 

Denominator: Total 
number of people with 
symptoms of fever

0 30 NA Training curricula to be used in 
training community health workers 
has been concluded

The training of community 
health workers to be 
conducted after the 
conclusion of district 
trainings in June 2012

1.2 Malaria diagnosis 
and treatment 
expanded to 
community level

% of Malaria cases 
treated by 
community health 
workers

Numerator: Number of 
Malaria cases treated by 
community health 
workers 

Denominator: Total 
number of Malaria cases 
diagnosed through Rapid 
Diagnostic Tests by 
community health 
workers 

10 NA Training curricula to be used in 
training community health workers 
has been concluded

The training of community 
health workers to be 
conducted after the 
conclusion of district 
trainings in June 2012

Technical Area 9. Malaria
Highlights of the Quarter Challenges and Next 

Steps to Reach the Target
Expected Outcomes Outcome 

Indicators
Indicator Definition Baseline



1.3 Malaria data 
management 
system 
strengthened 

% of health facilities 
reporting correctly 
and timely Malaria 
cases

Numerator: Number of 
health facilities that 
reported Malaria cases 
correctly and on time
 
Denominator: Total 
number of health facilities 
in the district

90 100 NA The M & E plan has been approved by 
the Minister of Health. 

Printing of 400 copies to 
follow. 



Quarterly Activity Plan Report

9. Malaria

Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

1.1.1 Reference materials produced and 
distributed

FHI 100% Sep 2011 Materials have been delivered to NMCP

1.1.2 Training courses for laboratory staff and 
VHWs organized

FHI 100% Nov 2011 Training of lab technicians has been 
completed. In total, 1,072 laboratory 
technicians were trained, of which 802 
were males and 270 were females

1.1.3 Supportive supervision conducted FHI 80% Dec 2011 Two provinces received integrated 
supportive supervison from the TB CARE I 
laboratory Officer. The remaining 
province is scheduled to be visited by 

1.1.4 Internal Quality Assurance system set-up FHI 85% Dec 2011 Initial assessment conducted by a 
consultant and a draft SOP guideline 
completed awaiting review and approval

Outcomes Outcom
e 1.2

Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

1.2.1 Study protocol designed FHI 100% April 2011 Completed.
1.2.2 Protocol approved FHI 100% May 2011 Completed.
1.2.3 Study implemented FHI 100% Nov 2011 Completed.
1.2.4 Drug policy adjusted FHI Postponed Jan 2012 This activity will take place during APA2. 

No additional funds will be required.
Outcomes Outcom

e 1.3
Lead 

Partner
Approved 

Budget
Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

1.3.1 Staff trained in GIS-based M&E system FHI Cancelled This activity has been cancelled because 
the M&E focal point at the NMCP left the 
post. It may be considered for APA3. 
Some of the cancelled activity funds were 
reallocated to the development of malaria 
national policy, malaria strategic plan and 
M & E.

1.3.2 GIS-based M&E system developed FHI Cancelled This activity has been cancelled because 
the M&E focal point at the NMCP left the 
post. It may be considered for APA3

1.3.3 Staff in provinces supervised FHI Cancelled This activity has been postponed because 
the M&E focal point at the NMCP left the 
post. It may be considered for APA3

Outcom
e 1.1

Planned 
Completion 

Outcomes

Malaria 
diagnostic 

system 

Drug efficacy 
study 

M&E system 



Outcomes Outcom
e 1.3

Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

1.4.1 Platform for laboratory stakeholders 
established

FHI 80% Nov 2011 A national stakeholders meeting funded 
by TB CARE I was conducted. The 
national laboratory policy has been 
drafted and to be finalized. 

1.4.2 Coordination activities organized FHI 90% Ongoing activities
93%

Coordination



Quarterly Photos (as well as tables, charts and other relevant materials)


